

DWG: F:\projects\013-0720\PBIN\Final_Plans\South A STA\0130720_PHS.dwg USER: bfriederichsen
 DATE: Mar 10, 2015 3:30pm XREFS: 130720_PBASE_OGALLALA 130720_TB 0130720_XTOPO_OGALLALA 013-0720_Aerial (3-10-15)



GENERAL PHASING NOTES

1. PHASE 1 CONSTRUCTION OF STORM SEWER, ROADWAY, AND DRIVEWAYS FOR EAST 5TH STREET SOUTH FROM STATION 209+35 TO STATION 212+62 SHALL BE CLOSED TO THROUGH TRAFFIC.
2. DOLLAR GENERAL DRIVEWAY CONSTRUCTION OFF OF EAST 6TH STREET SOUTH MUST BE COMPLETED AND OPEN TO TRAFFIC BEFORE STARTING PHASE 2.
3. PHASE 2 CONSTRUCTION OF ROADWAY AND DRIVEWAYS FOR EAST A STREET SOUTH FROM STATION 200+00 TO STATION 209+35. EAST A STREET SOUTH SHALL BE CLOSED TO THROUGH TRAFFIC.
4. PHASE 1 AND PHASE 2 SHALL NOT BE CONSTRUCTED SIMULTANEOUSLY.
5. STORM SEWER CAN BE CONSTRUCTED FOR SUBSEQUENT PHASES IF TRAFFIC IS MAINTAINED AND SHALL BE BACKFILLED IMMEDIATELY AND TEMPORARY GRAVEL SURFACING PLACED FOR DRIVEWAY.

REV. NO.	DATE	REVISIONS DESCRIPTION	REVISIONS

EAST A STREET SOUTH PHASING SOUTH A STREET

OGALLALA PAVING IMPROVEMENTS

OGALLALA, NEBRASKA

2013

drawn by: BJF
 checked by: MMR
 approved by: MMR
 QA/QC by: NRW
 project no.: 013-0720
 drawing no.:
 date: 6/10/13

SHEET
4 of 42